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December 16, 2025 
 
U.S. Department of Housing and Urban Development 
Northwest Office of Native American Programs 
Federal Office Building 
909 First Avenue, Suite 300 OAPI 
Seattle, WA 98104-1000 
 
RE: Waller Road Project (ICDBG-ARP) Grant # 22RP5312680 ASER Reporting FY 25 

 
In November of 2024 the Puyallup Tribe of Indians Housing department submitted for a modification of 
ICDBG ARP ( Grant number 22RP5312680) for delays in due to permitting with Pierce county not 
moving forward during that period. This funding is still in need for building low-income rental units to 
provide homes to needy families who are still in need of housing units. 

 
I was waiting to hear back from Tacoma before sending the requested information but unfortunately, 
they have not been responsive.  

• Comcast –  
• Tacoma power –  
• Summit – 
• Pierce Co. sight distance –  

We are unfortunately in the position that we are subject to the permit review schedule as dictated by 
the permitting agencies listed above and are unable to speed up the process.  

 
PTOI Housing department has discussed with AKANA concerns about approaching our budget limits for 
initial funds for AKANA- Construction Contract Administration. We have now exhausted our budget 
and are continuing to provide design, contracting, and permitting services and would like to submit a 
contract amendment for additional budget for your review.  

 
Concerns with Tahoma construction services and getting the contract executed due to permitting 
timelines for execution of construction. The timeline for contract with Tahoma construction has come 
to a time frame where it is going to lapse of a year’s timeframe. Housing department went out for 
rebid of construction due to this time lapse. The result was one bid came in at a higher price raising the 
TDC for project. Due the government shutdown we were unable to contact HUD NWONAP offices to 
clarify how to move forward with the Waller Road project.  
 
Sincerely, 
 
___________________ 
Joanne Gutierrez 
Housing Director 


